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OHM Corporation

February 13, 1996

Mr. Elvin Pauls
Area Engineer
United States Army Corps of Engineers
666 Dundee Road, Suite 1605
Northbrook, IL 60062

RE: Cost/Schedule Status Report
NL/TARA Corp. Superfund Project
Stack Emissions (Lead) Removal
Contract DACW 45-89-D-0506
Delivery Order No. 17
OHM Project 16473

Dear Mr. Pauls:

This Cost/Schedule Status Report for the Stack Emissions (Lead) Removal at the NL/TARA
Corp. Superfund Site in Granite City, Illinois, covers the period from December 14, 1995,
through January 31, 1996. The project has been essentially inactive since the holiday break due to
weather. Administrative work has resumed in preparation of restarting field work on Wednesday,
February 14, 1996. Soil removal and restoration of stack emission lots will remain the only
priority .

Summary of Work Performed

Hazardous Residential Lots:
All lots have been completed

Stack Emission Lots:
1327 Grand—soil restoration delayed due to weather
1642 Maple-needs sod
1635/37 Edison-needs sod
Previously completed:

834 Niedringhouse
938 Niedringhouse
945 Niedringhouse
1711 Walnut EPAAe?ion 6 R«wds ctr.
1751 Walnut

260508
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Previously completed (continued):
1641 Maple
1639/41 Edison

Variations to the Work Plan

As the hazardous sites are completed and demobilized, the priority remains the completion of 27
stack emission sites. An additional task of HEP A vacuuming the houses is being developed.

Problems Encountered

Severe cold weather has prevented the restart of field work as previously planned. To date the
project has incurred 89 weather days since September 1994, the time of completion will need to
be extended to accommodate the lost weather days. Please refer to the listing of weather days,
Attachment 1.

Work Planned For Next Period-( February 1 through March I)

Resumption of field work with completion of 1327 Grand and excavation of sites SE-11, and SE-
12. Begin HEPA vacuuming houses.

Personnel Changes

Mr. Larry Hoffman has left OHM and has been replaced as the Project Manager for this project
by A. E. (Al) Haase, the address and telephone number is:

OHM Remediation Services Corp.
42 North Central Drive
O'Fallon, Missouri 63366
314-272-3303
314-272-9456-fax
Pager-800-759-7243 pin number 547-8244

Key OHM personnel will continue to be onsite; and there will be a total of 20 OHM personnel on
site by February 14, 1996 for the resumption of field work. Please refer to the Organization
Chart, Attachment 2.

Waste Disposal

No additional shipments of hazardous soils have been made since the last report. Please refer to
Attachment 3 for a listing of the previous shipments.
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Conversations With Agencies

None for this reporting period.

Project Schedule/Cost Reporting

As of October 27, 1996, OHM shifted work priority to completion of the 27 stack emission lots.
As of this reporting period 7 of the 27 lots have been completed and 3 is in progress. We expect
to resume the completion rate of 2 lots per week by early March weather permitting. The
schedule to complete is included as Attachment 4.

Analysis of the forward look for January 31, 1996, (details in Attachment 5) for MOD 5 is
unchanged from the previous report due to a lack of activity.

Recommendations

OHM must emphasize that the final definitization of Contract Modification No. 5 is critical as we
are currently at 72% of the $7,000,000 MOD. Adjustment of the contract completion date from
March 17, 1996, to the end of the project is also critical.

OHM will need details of the future plans to continue on stack emission lots after current funds
expire..

Sincerely

A'E. Haase
Project Manager
Midwest Region

attachments

pc: T. Bloodworth, Granite City
B. Bradley, USEPA, Chicago
B. Culnan, ffiPA, Springfield
J. Hitchings
T. Seem
Project file



ATTACHMENT 1

WEATHER DAYS



UNITED STATES ARMY CORPS OF ENGINEERS
NL INDUSTRIES/TARA CORP. GRANITE CITY, ILLINOIS

OHM REMEDIATION SERVICES CORPORATION
DACW45-89-D-0506 PROJECT 16473

WEATHER DAYS
SEPTEMBER 1994 23, 26, 27

OCTOBER 1994 8, 13, 18(1/2 DAY), 31(1/2 DAY)

NOVEMBER 1994 1. 4, 7, 9, 10, 14. 15, 16, 21. 22

JANUARY 1995 11, 13. 19

FEBRUARY 1995 27, 28,

MARCH 1995 1, 2. 3, 7, 8, 9, 10, 20, 27, 28

APRIL 1995 12. 18, 20. 21, 24. 25,

MAY 1995 1, 8,16,17,18,19

JUNE 1995 9, 10.

JULY 1995 20

AUGUST 1995 8. 9

SEPTEMBER 1995---16

OCTOBER 1995 3

NOVEMBER 1995 2, 3, 4, 11, 13,

DECEMBER 1995 8U/2DAY), 9, 19, 20, 21, 22

JANUARY 1996 ENTIRE MONTH OF 22 WORK DAYS

FEBRUARY 1996 1, 2. 5. 6, 7,



ATTACHMENT 2

ORGANIZATION CHART
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ATTACHMENT 3

TOTAL STOCKPILE OF HAZARDOUS WASTE AT TRUST 454 SITE
AND

TOTAL STABILIZED WASTE SHIPPED FROM TRUST 454 SITE



OHM CORPORATION
PROJECT 16473
3RANITE CITY. IL

12/14/95

ESTIMATED TOTAL OF STOCKPILED WASTE AT TRUST 454 SITE
FINAL COUNT

i SITE# DATE I #TRUCKS AVERAGE PER LOAD TOTAL
i I I

206 TERRY
: 109 ALLEN
i 206 TERRY
i 113 ALLEN
; 206 TERRY
i 109 ALLEN

206 TERRY
113 ALLEN
206 TERRY
113 ALLEN
113 ALLEN
206 TERRY
206 TERRY
204 TERRY
204 TERRY
204 TERRY
204 TERRY
204 TERRY
113 ALLEN
204 TERRY

225/227 CARVER
225/227 CARVER
225/227 CARVER

i 204 TERRY
227 CARVER
204 TERRY

227 CARVER
i 227 CARVER

ALLEY 54
ALLEY 55
ALLEY 57
ALLEY 57
ALLEY 66

i 100 HARRISON
I ALLEY 66

100 HARRISON
ALLEY 70

100 HARRISON
ALLEY 70

2/20/95
2/21/95

• 2/22/95
' 2/22/95 I
I 2/23/95

2/23/95 !
2/24/95
2/24/95

03/13/95 :
03/13/95
03/14/95 '
03/14/95 ;
03/15/95 ;
03/16/95
03/21/95
03/23/95
03/24/95
03/29/95 '
03/29/95
03/30/95
04/06/95 •
04/07/95 i
04/10/95 ••

.04/11/95
04/26/95
04/27/95
04/27/95
04/28/95
04/28/95
05/02/95
05/03/95
05/04/95
05/06/95
05/06/95
05/10/95

'05/10/95
: 05/1 2/95
05/12/95
05/13/95

30
19
16
10
16
8
6
12
17
4
5
13
3
19
21
18
18
3
2
10
18
19
25
1

22
1
2
11
24
31
27
4
21
4
14
10
21
9
8

14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS

432.9
268.47
229.08
141.3

226.08
113.04
84.78
169.56
240.21
56.52
70.65
183.69
42.39
268.47
296.73
254.34
254.34
42.39
28.26
141.3

254.34
268.47
353.25
14.13

310.86
14.13
28.26

I 155.43
339.12
438.03
381.51
56.52
296.73
56.52
197.82

I 141.3
296.73

I 127.17
113.04

i 100 HARRISON
! ALLEY 70

05/13/95 I
05/20/95

1
18

14.13 YDS
14.13 YDS

! 14.13
, 254.34



, 100 HARRISON
— ^ALLEY 69 --

ALLEY 69
ALLEY 69

100 HARRISON
ALLEY 70

100 HARRISON
ALLEY 2
ALLEY 2
ALLEY 2
ALLEY 2
ALLEY 2
ALLEY 2
ALLEY 36
ALLEY 39
ALLEY 39
ALLEY 39
100 HILL
ALLEY?

203 ALLEN

05/23/95
06/01/95
06/02/95
06/05/95
06/05/95
06/05/95
06/06/95
06/06/95
06/07/95
06/12/95
06/13/95
06/15/95
06/22/95
06/24/95
06/25/95
06/27/95
06/30/95
07/08/95
07/08/95
07/10/95

6
27 • - • * • - -
9
6
6
1
6
14
23
19
18
22
24
15

! 17

14
4
17
16
26

14.13 YDS
14.13 YDS • •
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS

84.78
381.51 -
127.17
84.78
84.78
14.13
84.78
197.82
324.99
268.47
254.34
310.86
339.12
211.95
240.21 I
197.82
56.52
240.21
226.08
367.38

ALLEY 7
100 HILL

203 ALLEN
ALLEY 7

203 ALLEN
I 100HJLL
! 203 ALLEN

107/11/95 I
107/11/95 I
107/11/95 !
i07/12/95 I
i07/12'95 :
i 07/1 2/95 i
107/13/95 '

12
19
9
7
10
11
8

I 14.13 YDS
I 1^.13 YDS
I 14.13 YDS
• 14.13 YDS
i 1^.13 YDS
i 14.13 YDS
< 14.13 YDS

! 169.56 i
I 268.47 I
I 127.17 :
I 98.91 i
! 141:3 I
I 155.43
i 113.04 i

100 HILL
ALLEY 14

211 HARRISON
21 8 HARRISON
211 HARRISON

ALLEY 14
21 8 HARRISON

ALLEY 14
21 8 HARRISON
21 8 HARRISON

ALLEY 7
204B TERRY

ALLEY 22
311 TERRY

204B TERRY
311 TERRY
ALLEY 22

311 TERRY
204B TERRY
311 TERRY
ALLEY 25

311 TERRY
ALLEY 25

107/13/95
107/15/95

6
11

107/15/95 I 19
! 07/1 7/95
107/17/95
107/18/95
107/19/95
107/21/95
107/21/95
1 07/22/95
I 07/26/95
108/11/95
108/12/95
108/12/95

10
20
23
14
21
22
12
12
32
23
12

108/13/95 I 24
108/13/95
108/14/95
108/14/95
108/14/95
108/15/95
108/16/95
108/16/95
108/18/95

10
13
10
4
14
17
28
22

I 14.13 YDS 84.78 ;

I 14.12 YDS 155.43
i 14.13 YDS I 268.47 '
I 14.13 YDS 141.3 :
I 14.13 YDS I 282.6
I 14.13 YDS 324.93
I 14.13 YDS
i 14.13 YDS

197.82
296.73

I 14.13 YDS 310.86
I 14.13 YDS
i 14.13 YDS
I 14.13 YDS

169.56
169.56
452.16

I 14.13 YDS I 324.99
I 14.13 YDS
1 14.13 YDS
I 14.13 YDS
I 14.13 YDS
I 14.13 YDS
I 14.13 YDS
! 14.13 YDS
! 14.13 YDS
I 14.13 YDS
I 14.13 YDS

169.56
339.12
141.1
183.69
141.3
56.52
197.82
240.21
395.64
310.86



ALLEY 25 108/19/95
:OGHARRISON 108/21/95
200 HARRISON 108/22795

ALLEY 22 1 08/23/95
ALLEY 25 1 08/23/95

108B CARVER 1 08/23/95
ALLEY 25 1 08/24/95
ALLEY 25 1 08/25/95

108B CARVER i 08/25/95
200 HARRISON 1 08/25/95

' 200 HARRISON 1 08/26/95
108B CARVER 1 08/26/95
108B CARVER 1 08/29/95

I 108B CARVER 1 08/3 0/95
200 HARRISON i 08/30/95
200 HARRISON i 08/3 1/95
200 HARRISON .09/08/95

ALLEY 18 1 09/09/95
SCHAEFFER RD 1 09/09/95
200 HARRISON 1 09/09/95
SCHAEFFER RD 109/11/95
200 HARRISON 109/11/95

ALLEY 18 109/12795
SCHAEFFER ROAD : 09/1 2795

114 CARVER i 09/1 4/95
SCHAEFF£R RD ! 09/1 4/95

ALLEY 18 109/14/95
114 CARVER 109/15/95

I SHAEFFERRD 109/15/95
114 CARVER 109/18/95

i ALLEY 18 109/18/95
SCHAEFFER RD 1 09/1 8/95

ALLEY 30 i 09/20/95
ALLEY 30 i 09/22/95
ALLEY 30 i 09/23/95
ALLEY 30 1 09/24/95
ALLEY 30 1 09/26/95
SAND #1 ! 09/26/95

' 209 HARE ! 09/27/95
SAND21 110/05/95

209 HARE 110/05/95
209 HARE 110/06/95

HILL-TERRY ALLEY 1 1 0/06/95
SAND21 110/06/95

209 HARE 110/07/95
SANDS1 110/07/95

HILL-TERRY ALLEY 110/07/95
SANDS1 110/09/95

HILL-TERRY ALLEY 110/10/95
205 HILL 110/10/95

6 :..v-« • . . _ • •
6 •:"^"-

41
18
5
22
28
10
6
15
24
23
31
5
25
6

39
10
35
6
11
20
10
28
11
27
18
8
19
6
18
5

35
45
9

34
5
14
29

I 17
18
14
15
9
5
14
17
3
21
24

14.13 YDS
14.13 YDS • • • - • •
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS I
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS

i 14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS

84.87
84.87 -?

579.33
254.34
70.65
310.86
395.64
141.3
84.87

211.95
339.12
324.99
438.03
70.65
353.25
84.78

551.07
141.3

494.55
84.87 I
155.43
282.6 i
141.3

395.64
155.43
381.51
254.34
113.04
268.47
84.78

254.34
70.65
494.55
635.85
127.17
480.42 I
70.65 i
197.82
409.77
240.21
254.34
197.82
211.95
127.17
70.65
197.82
240.21
42.39

296.73
I 339.12



HILL-TERRY ALLEY
-• ' 205 HILL
SAND ROAD #1

205 HILL
HN-T ALLEY

205 HILL
SAND ROAD #2

205 HILL

10/11/95
10/11/95
10/12795
10/12/95
10/13/95
10/13/95
10/14/95
10/14/95

TERRY-HARR ALLEY1 10/1 6/95
205 HILL (10/16/95

TERRY-HARR ALLEY1 10/17/95
205 HILL

SAND ROAD #2
SAND ROAD #2
21 1/21 3 ALLEN
SAND ROAD 5*2
21 1/21 3 ALLEN

209 ALLEN
209 ALLEN

21 1/213 ALLEN

10/17/95

5 -- - . • . -
- 38 :tt^&

34
7
22
15
30
12
22
25
4
8

10/17/95 | 31
10/18/95 40

14,13 YDS
:•"• 14.13 YDS —

14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS
14.13 YDS

70.65
536.94
480.42
98.91

310.86
. 211.95

423.9
169.56
310.86
353.25
56.52
113.04
438.03
565.2

10/19/95 23 14.13 YDS 324.99
10/19/95 I 8 14.13 YDS ' 113.04
10/20/95
10/20/95
10/21/95
10/21/95

104 ROOSEVELT 10/23/95

8 14.13 YDS 113.04 |
21
30
24

14.13 YDS 296.73 i
14.13 YDS 423.9 I
14.13 YDS 339.12

11 14.13 YDS 155.43 I
211/13 ALLEN 10/23/95 47 14.13 YDS 664.11 j
211/1 3 ALLEN 10/24/95 8 14.13 YDS 113.04

104 ROOSEVELT 10/25/95 - 9 14.13 YDS 127.17 !
104 ROOSEVELT 110/26/95 8 14.13 YDS 113,04

310 ALLEN 10/30/95 30 14.13 YDS 423.9 i
108 ROOSEVELT 11/07/95 24 14.13 YDS 339.12 i

208 HARE 11/08/95
108 ROOSEVELT 11/08/95

40 14.13 YDS 565.2
14 14.13 YDS 197.82

108 ROOSEVELT 11/09/95 3 14.13 YDS 42.39 '
208 HARE 111/10/95 18 14.13 YDS 254.34

ALLEY30.5 11/14/951 10 14.13 YDS 141.3
ALLEY 30.5 11/15/95 4 14.13 YDS 56.52
200 ALLEN 11/15/95 18 14.13 YDS 254.34
200 ALLEN 11/16/95 6 14. 13 YDS 84.78
200 ALLEN 111/17/95 26 14.13 YDS 367.38 !
141 2 STATE 111/28/951 2 14.13 YDS 28.26

(AVERAGE TOTAL ON FAD 40155.49



OHM CORPORATION
PROJECT 16473
GRANITE CITY, IL

12/14/95

SPECIAL WASTE SHIPPING TRACKING LOG
FINAL COUNT

S/TE# DATE i# TRUCKS! TOTAL I
i ' ;

206 TERRY :
109 ALLEN j
109 ALLEN >
113 ALLEN i
113 ALLEN I

225 CARVER i
204 TERRY I

PAD i
204 TERRY :
204 TERRY i

227 CARVER !
ALLEY 54 I
ALLEY 54 I

100 HARRISON i
ALLEY 55
ALLEY 57
ALLEY 66 '
ALLEY 70 i

100 HARRISON
ALLEY 2

ALLEY 36
ALLEY 39
ALLEY 7
100 HILL

203 ALLEN
218 HARRISON
218 HARRISON
218 HARRISON

204B TERRY
ALLEY 22 '

311 TERRY ;
200 HARRISON
200 HARRISON

ALLEY 25
ALLEY 25 ;

108B CARVER
200 HARRISON

114 CARVER
ALLEY 18

SCHAEFFER RD
| AL-EY 30

ALLEY 30
209 HARE
209 HARE

SAND RD #1
205 HILL

HN-T ALLEY
209 ALLEN

, 209 ALLEN
SAND RD #2

21 1/13 ALLEN ;
104 ROOSEVELT,

: 310 ALLEN :

21 1/213 ALLEN ••
108 ROOSEVELT

310 ALLEN
108 ROOSEVELT
; 208 HARE
108 ROOSEVELT

2/24/95 i
03/14/95
03/15/95
03/15/95
03/16/95
04/11/95
04/11/95
04/19/95
04/19/95
04/27/95
04/27/95
05/05/95
05/10/95
05/11/95
05/1 1/95
05/11/95
05/19/95
06/05/95
06/08/95
06/23/95
06/30/95
06/30/95
07/12/95
07/13/95
07/13/95
07/22/95
07/24/95
07/28/95
08/14/95
08/14/95
08/14/95
08/19/95
08/21/95
08/23/95
08/25/95
08/30/95
09/11/95
09/15/95
09/18/95
09/18/95
09/23/95
09/26/95
09/28/95
10/07/95
10/09/95
10/12/95
10/17/95
10/19/95
10/21/95
10/21/95
10/24/95
10/25/95
10/27/95
10/28/95
10/31/95
10/31/95
1 1/09/95
11/10/95
11/15/95

4
1
2
2
3
1
7
2
5
3
3
2
8
8
1
2
2
1
7
4
1
2
1
2
1
7
1
3
1
5
1
5
6
2
2
3
1
1
2
1
1
1
2
1
1
3
1
9
1
7
1
1
2
2
9
1
1
3
8

43.95
14.61
21.14
22.41
40.25
12.09 i

50
11.05 :
51.55 :
28.81
32.75 .
19.5

75.56
77.43
15.01
29.57
23.7
1.16

64.79
35.57
0.58
18.76
0.29
14.33
2.64

56.86
7.07
36.14
2.16
32.21
3.98
32.83
28.44
18.67
3.92

24.38
12.09
5.51
8.36
9.09
3.09
1.58
11.82
5.92
1.22

. 11.6
0.79
28.94
9.48
81.8
9.25
2.82

20.65
: 36.6 :

6.46

24.51
60.5

TOTAL 1306.24



OHM CORPORATION
PROJECT 16473
GRANITE CITY. IL

02/08/86

TOTAL STABILIZED WASTE SHIPPED FROM TRUST 454 SITE

DATE
06/26/95
06/27/95
06/29/95
06/30/95
07/12/95
07/13/95
07/14/95
07/18/95
07/19/95
07/25/95
07/26/95
07/27/95
07/28/95
08/03/95
08/18/95
08/28/95
08/29/95
08/30/95
08/31/95
09/06/95
09/07/95
09/13/95
09/14/95
09/15/95
09/20/95
09/21/95
09/22/95
09/26/95
09/27/95
09/28/95
10/10/95
10/11/95
10/12/95
10/13/95
10/26/95
10/27/95
10/28/95
10/30/95
10/31/95
11/13/95
11/14/95
11/15/95
11/16/95
11/27/95
11/28/95
12/13/95
12/14/95

TRUCKS
51
82
31
32
39
30
32
38
39
41
40
45
22
47
78
50
52
54
35
61
60
52
52
37
39
43
51
48
49
28
42
54
49
47
63
59
28
79
78
65
53
42
27
55
30
18
50

TOTAL
763.81
1316.96
497.86
544.78
569.7
527.48
557.37
641.78
711.36
748.02
724.03
•764.27
412.18
647.57
1249.59
827.99
832.39
933.26
585.15
985.57
*914.46
822.74
895.09
598.65
616.6

671.85
790.11
817.82
824.74
450.57
738.07
952.77
909.04
782.35
946.99
893.31
377.46
1151.39
1115.83
883.08
645.08
725.29
376.7
801.58
370.61
240.4
985.7

TOTAL TO DATE
-DENOTES MISSING WEIGH TICKETS

35709.08



OHM CORPORATION
GRANITE CITY, EL

PROJECT 16473
02/04/96

TOTALS SHIPPED FROM STACK EMISSION SITES BY DAY

SIT£

043 NIEQRINGHAUS

945NIEDRD4GHAUS

945NIEDRINGHAUS

645 NIEORINGHAUS

936 NIEDRINGHAUS

634 NIEDR1NGHAUS

1641 MAPLE

1041 MAPLE

1635/37 DELMAR

1781 WALNUT

1635/37 EDISON

1842 MAPLE

1642 MAPLE

163937 EDISON

1711 WALNUT

1639/41 EDISON

1711 WALNUT

1639/41 EDISON

1639T41 EDISON

1327 GRAND

1327 GRAND

1327 GRAND

UAlt

10/27/96
10/28/95
10/31/95
11/01/95
11/07/95
11/08/95
11/28/95
11/29/95
11/30/95
12/01/95
12/04/95
12/04/95
12/05/95
12/06/95
12/07/95
12/08/95
12/08/95
12/11/95
12/12/95
12/14/95
12/15/95
12/18/95

0IKUCKS

23
11
22
6
11
4
6
2
16
10
19 J
6
14
21
18 "1
9
6
2
1
6
6
2

fOTAL

193.4
126.18
226.99
58.36
100.18
44.64
54.2
22.52
138.95
101.66
201.32
59.4

155.53
229.51
185.18
83.26
49.27
20.3
1.81

61.54
54.01
19.33

TOTAL 2187.32



ATTACHMENT 4

PROJECTED SCHEDULE



941 NIEDJUNGHAUS

93» NIEDRINGUAUS

»M NIEDRINGUAUS

1635/37 EDISON

1641 MAPLE

1751 WALNUT

1711 WALNUT

1642 MAPLE

1639/41 EDISON

1327 GRAND

SE-11
SE-I2
SE-13
SE-14
SE-15
SE-16
SE-17
SE-18
SE-19
SE-20
SE-21
SE-22
SE-23
SE-24
SE-25
SE-26
SE-27

SAND #1

OCTOBER NOVEMBER

2l 9 16 23J 30

••

I

\ i

i

i

SAND #2 LJ— _
205 HILL

700 AT.T.F.N
711/17 ATTF1M

104 ROOSEV.
310 AT.T.FN

108 ROOSEV.
208 HARE

1420 STATE
T 09 WEAVER
1430/32 3RD

PUGMILL
T&JD
A & S

ROTATIONS
DEMOBE

FINAL REPORT

•••

* i_

••••••.•••.•

...
IL

i

!

6

m*m

.

—

—

13

•̂

.̂

20 27

•••

•1

•.
_

.̂— i
^m

.•

•••

•••

—

PROTECTED SCHEDULE
PROTECT 16473
GRANITE CITY, IL

DECEMBER

4 11

••.

J.

18

.

^M

t^m

—

.••

25

^H

H — '-i
I

'•_J

^-

1

[ANUARY

8 15 22 29

'

i

i

FEBUARY

5 12 19

•••

I

I

I

26

•

*

.̂

.•

•1

UNDERLINE=HAZARDOUS LOT

SE=STACK EMISSION SITE

02/07/96
*=NEEDS SOD

MARCH APRIL

4

Ml

Ml

11

•

18

__

1

^^^l^B

25

_

—
^^^^m

1

•••

•

1 8

•

•••

••••

15 22 29

i

I i

|

—•— J

i

......

1

I

I

-1

I••••• t

1

1 1 1 1

••.1
''

•.

.-_'



ATTACHMENT 5

PROJECT SUMMARY



WBS CODE

FEE

PUNS & SPECIFICATIONS

(XMIX05-FINAL REPORT-DRAFT

IXWXH5-FINAL REPORT-FINAL

MOBILIZATIONS

(IIOIOSD-MOBE/DEMOBE

DII12050-CREW ROTATIONS

EXCA VA TE/LOA DOUT/BA CXFtLL

MISCELLANEOUS

I)2(I.VI5()-FLOWER/SHRUB REPLACE

l)2l)4(l?(l-CONCRETE REPLACEMENT

(12(151)51 )-DL'ST CONTROL

STACK EMMISION LOTS

I)2IWI(II-I?IW CLEVELAND

020MXI2- IV IV CLEVELAND

(J2(«X)l-ly.W CLEVELAND

l)2(lftlX)4- 17113 DELMAR

()2()««I5-I7()7 DELMAR

(CIWll 16-1717 DELMAR

l>:(lrtX)7-l714 EDISON

o:i)M)l IX- 172.1 DELMAR

()2(W»w-n:!l DELMAR

I)2IIN>II>-IM?;3" EDISON

lOlftin-lfOyMl EDISON

<>2tW>12-niU/(>* EDISON

•I7IIX EDISON

(i:m«>U-n<iT EDISON

n:i)6<ll5-l7l7n>J EDISON

(I21W116- 1726 EDISON

i:il«)17. 1715 EDISON

()2(l«im-|i27 GRAND

I)2I)NII'J-I7M WALNUT

OXUOl. 122V IOWA

(I206U21.14IIX IOWA

n:imi2:-iMi MAPLE

()2lWl2.1-lfv42 MAPLE

()2imi24.K.14 NIEDRINCHAUS

(l2ll(.li:5.»3XNIEDRINGHAUS

i>:oMI2fi-'l4< NIEDRINCHAUS

n:iJ«l27-l7II WALNUT

HAZARDOUS LOTS

(I207IXII-KXIHILL

(l207lXI2-:i].1 ALLEN

l)2(l7(X).l-:il HARRISON

(i:i)7(»u-2lx HARRISON

(ClOUH.IM TERRY

1121)71)1X1.2114.8 TERRY

O2(l7l»)7-2i«l HARRISON

H2<i7«>X.|UX CARVER

(CimKN-SCHAFFER RD

(1211701(1. SAND RD*I

TOTAL

Project Summ

Estimate of Pf
(Includes add

A
Original
Budget

429,278

0
17,497
6,138

0
40,323
86,421

0
0

54,848
31,812

294,818
0

20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500

any Project No.

srcent Complete:
5 and deducts)

B
Revised
Budget

C
Expended
To Date

16,473

82%

D

Complete

Location:
Report Date:

PAGE 1 OF 2
E

Budget
Project @

Completion
C/D

F
Actual
Budget

Varinace
E-B

GRANITE CITY, IL
01/31/96

-MODIFICATION
G

Estimate
To

Complete
E-C

429,278! 429,278) 100% 429,278 0| 0

0
17,497

0
0

6,138) 0
0

40,323
86,421

0
0

0%
0%
0%

0 ] 0%
2,700

35,956
0
0

10,000^ 761
15,0001 °

294,8181 160,678
0| 0

20,500
20,500

0
0

20,500! 0
20,500
20,500

0
0

82%
82%
0%
0%

82%
82%

0
17,497
6,138

0
3,293

43,849
0
0

928
0

82% 195,949
0%
0%

0
20,500

0% 20,500
0%
0%

20,500

f\

0
0
0

0
1 7,497 j
6,138

Financial

Complete
C/B)

100%

0%
0%
0%

0 1 0% |
(37,030) 593J
(42,572) 7,893

0
0

0
0

(9,072) 167
(15,000) 0
(98,869) 35,271

0| 0
0| 20,500
0 1 20,500
0 20,500

20,500) 0 20,500
0% 20,500 0| 20,500

20,500| 0) 0%
20,500 1_ 0

20,500 0 20,500
0% 20,500| Oi 20,500

20,500 1 0) 0% 20,500 0| 20,500
20,500 0 1 0%
20,500 1 38,405
20,500
20,500
20,500

13,011
0

90%
95%
0%

0 1 0%
20,500 0 1 0%

20,500 1 20,500
20,500
20,500
20,500

20,500

20,500 1 0 1 20,500
42.672 22,172 4,267
13.696 (6,804) 685
20,500 0 1 20,500
20,500 0 20,500
20,500 1 0| 20,500

0| 0%| 20,500 0| 20,500
0| 0%| 20,500 0

20,500 0 1 0%
20,500 7,701

20,500| 20,500 13,225
20,500 1 20,500
20,500

0
20,500 0

20,500 j 20,500
20,500 1 20,500
20,500
20,500
20,500
20,500

20,500
20,500
20,500
20,500

0! 0
20,564
20.564
20,564
20,562
20,561
20,561

j 20,561
! 20,561

20,561
20,560

1,720,254

11,429
13,964
8,516

10,859
37,695
14,173

0
20,564! 51,138
20,564
20,564
20,562
20,561
20,561
20,561
20,561
20,561
20,560

37,639
50,696
51,268
43,585

20,500 1 0
20,500
20,500

60% I 12,8351 (7,665) 5,134
100% 13,225; (7,275) 0

0% 20,500 0
0% 20,500 0

20,500
20,500

100% 11,429 (9,071) 0
100% 13,964
100%
100%
100%
100%

0%
100%
100%
100%
100%
100%

33,860 1 100%
89,819
55,557
49,841
49,720

1,658,594 1,311,474

100%
100%
100%
100%

8,516
(6,536) 0

7%
42%
0%
0%
8%
0%

55%
0%
0%
0%
0%
0%
0% :

0%
0%
0%
0%:

187%
63%
0%
0%
0% :

0%
0%
0% :

38%
65%

OO/ !
/o ;

0% -

56%
68% :

(11,984) 0 42%
10,859 (9,641) 0
37,695! 17,195

53%
0! 184%

14,173 (6,327) 0
0! 0

51,138
37,639

30,574
17,075

50,696 30,132
51,268
43,585
33,860
89,819
55,557
49,841
49,720

30,706
23,024
13,299
69,258
34,996

0
0
0

69%
o%;

249%
183%!

0 1 247% '
0
0

249% ;
212%

Oj 165%
0 437%
0 1 270%

29,280| 0
29,160! 0

75% 1,737,618 79,024 426,144

242%
242%

79%



Project Summary Project No.

Estimate of Percent Complete:
(Includes adds and deducts)

WBS CODE

FEE

BALANCE FORWARD

HAZARDOUS LOTS (CONT)

(>2<I7()II-SANDRD*2

(0)7(112-114 CARVER

1121171113-2(14 HARE

(>2ir7ni4-:i» ALLEN

(0171)15-2(15 HILL

(i:i)7(IIS.|(U ROOSEVELT

(12(17(117-211/13 ALLEN"

1)2(17018-1412 STATE

(I2<nm9-3|(l ALLEN

iCIrtlHII-IDX ROOSEVELT

(>:i>7<l21-:(>XHARE

A
Original
Budget

B
Revised
Budget

0] 0

C
Expended
To Date

16,473

82%

D
%

Complete

0 0%

1,720,254
0

20,560
20,560
20,560
20,559
20,558

, 1.658,594 1 ' 1,311,474
01 0

20,560J_ 48,531
20,560 20,440
20, 560 ]_ 55,300
55,000
20,558

55, 000 1_ 55,000
55,000 1 55,000
95,000 1 45,000
55,000 55,000

24,932
63,838
29,317

75%
0%

100%
100%
100%
100%
100%
100%

34,580! 100%
36,467
16,453

55,000 1 55,000 1_ 33,642
55,000 55,000 1 30,094

(i:»7li:2-ALLEY .1(1.5 (1114 WEAVER) 55,000

12(171)2.1-21X1 ALLEN 55,000

100%
100%
100%
100%

55,000! 8,263 100%
55,000

ALLEYS 0 | 0

rjwixn -ALLEY 3* 25.571J 25,571

<apxi»i2-ALLEY3'.> 25,571 25,571
icoxonj-ALLEY 7 25,570 25,570

ICOXIXU-ALLEY u 25,569 25,569

>2iiM»>5-ALLEY r. 25,568 25,568

26,041 | 100%
0 0%

12,003 100%
21,016 100%
41,622 100%
47,399 100%
33,617

(laiMKHv-AU-EYij 25,567) 25,567) 51,419

100%
100%

»2(ix.»n-ALLEY in 25,567 25,567 43,594 100%
mvoHx-ALU-Y so 25,567; 25,567 69,942 100%

•J-ALLEY-HARRISONVTERKY 25,566 | 25,566

lOWJMI-ALLEY-HILUTERRY ~ 25,565 I 25,565

DISPOSAL 0

(I'd l(l!(V-TRANSPORT & DISPOSAL 428,781

0
582,000

D.illlDM-TRANSPORT HAZARDOUS 118,906! 205,000

SfTE SMIPUXG

24,668 100%
32,774

0
475,261

100%
0%

82%
182,585 100%

0 0| 0| 0%
IWIIK.I-SCREENS/CLOSL-RE 132, 663 | 132,663

MTU iixxi- ANALYTICAL 36,826 36,826
(>7ui(i5(>-pRECHARACTiz.vnoN 24,498 1 48,996

OTHER 0 | 0

II5?55«-PERDIEMS I 417,406 417,406

::;!55MNVENTORY 17,175

.1355555- FIELD INVENTORY i 86,454

120,469 100%
4,991 25%

38,988 100%
0 0%

161,696, 82%
17,175 4,657 82%
86,454 34,065 82%

44<.«5s-FUEL,oiL*GAs | 73,652 73,652 32,502! 82%
U:IMX»-POST REMEDIATION COSTS 25,568 25,568

BL'CGET VARIANCE FROM ORGINAL i 0| 113,634

rVGUILL OPERATION 0 | 0

1 1 ,363 | 45%
113,634) 100%

0 0%
7-;i«)i;.MOBE4 SETUP 36,589 36,589 L 259
77(l«i:5-STABILIZAnONOFSOIL 346,269

77(»»n.';-DEMOBE Si TEAR DOWN 26,973

860,000| 710,310
26,973

77KKU5-LOADOITSTABLZS01L 34,906 98,500

PROJECT* &S 0

wc«»ilS-SITE ADMIN & SUPPORT 691 ,255
ll-»»X):;-HEALTH i SAFETY 40 1 ,468

WMKI35-WEATHER DAYS 51,512
wlxnUI-FACILrTYMOVE 32,076

0
0

! 0

54,594
62,977

Ol 0
1,066,255

401 ,468
51,512
32,076

0
0
0

FUNDS REMAINING 1,491,846 239,095

602,851

100%
100%
100%

|_ 100%
0%

75%
226,947 79%

79,6151 82%
28,990

0
0
0
0

100%
0%

[_ 0%
0%
0%

TOTAL 7,033,555 7,033,355 5,064,180 80%

Location: GRANITE CITY, IL
Report Date: 01/31/96

PAGE 2 OF 2-MODIFICATlON
E

Budget
Project @

Completion
C/D

F
Actual
Budget

Varinace
E-B

0| 0

1,737,618
o

48,531
20,440
55,300
24,932
63,838
29,317

79,024
0

27,971
(120)

34,740
(30,068)
43,280

(25,683)
34,580| (20,420)
36,467
16,453
33,642
30,094

8,263
26,041

0_,
12,003
21,016
41,622
47,399
33,617
51,419
43,594
69,942
24,668
32,774]

(8,533)
(38,547)
(21,358)
(24,906)
(46,737)
(28,959)

0
(13,568)

(4,555)
16,052
21,830

8,049
25,852
18,027
44,375

(898)
7,209

0) 0
579,587
182,585

0
120,469

19,964
38,988

(2,413)
(22,415)

0
(12,194)
(16,862)
(10,008)

Ol 0
197,190

5,679
41,543

(220,216)
(11,496)

G
Estimate

To
Complete

E-C

Financial
%

Complete
C/B)

0 1 0%

426,144
0
0
0
0
0
0
0

79%
0%

236%
99%

269%
45%

311%
53% I

0 1 63%
0
0

81%
30%

0 61%
0 1 55%
0 15%
0 47%
0 1 0%
0 47%
0 1 82%
0| 163%
Ol 185%
0
0

131%
201%

0 171%
0 274% |
0 1 96%
0 128%
0 0%

104,326 82%
0 89%
0 0%
0! 91%

14,973 14%
0 1 80%
0 0%

35,494 39%
1,022 27%

(44,91 1 ) 7,478 39%
39,637 1 (34,015)
25,251

7,135 44%
(317) 13,888 44%'

113,634! Ol 0 100%;
0) 0

259
710,310

54,594

0 0%
(36,330) 0| 1%

(149,690) Ol 83%
27,621 0

62,977| (35,523) 0
0| 0| 0

969,867
287,275
97,091
28,990

202%
64%

0%
(96,388) 367,016 57%

(114,193) 60,328
45,579 17,476
(3,086) 0

0| 0
0 0
0| 0

239,095
6,358,555

0

0
0

57%
155%
90%
0%
0%

0 1 0%
588,039 O O/

/O

(674,800) 1,643,319 72%



Project Summary Project No. 16473 Location: GRANIT CITY, IL
Report Date: 01/31/96

Estimate of Percent Complete: | 1 00%1
(Includes adds and deducts) PAGE 1 OF 3

A
WBS CODE Origi

Budc

B
nal Revised
je\ Budget

FEE 195,960 195,960

ru.vs t srEcifiCA no.vs

(xxmxio-cSAP

I»XI2IX»KWASTE MANAGEMENT PLAN

(XX)3(HX>-HEAI.TH 4 SAFETY PLAN

0| 0
920 920
327 327
574 | 574

IXXUKXtWORK PLAN 4,730 | 4,730

IXM<XKX>-FTNAL REPORT-DRAFT 9,785 9,785
(lUOC)KI-FINAL REPORT-FINAL 3,982 3,982

MOBILIZATIONS 0 0
(I|<)|IXIO-MOBE/DE.V(OBE 14, 350 | 14,350

[>Ki2ixx>-cREW ROTATIONS 52,035 29,855

EYCt VA T10N/LOA11OUT/BACKF1LL 0 0
(I2(IIIXXWPRE CONSTRUCT* MEETING 3,086 I 3,086

o2o2(x)i-2i)4TERRY-H 1 9,766 \ 74,766

02()2<XI2-I4<]|/I>M)5 GRAND j 19,766 19,766

()202(X)3-I4I2GRAND 19,767 19,767

o2i)2(xi4-i4ix GRAND 19,767 1 19,767

<c<i2ixi;-uiw:! GRAND 19,767 19,767

icoaxK-u:? GRAND 19,767 19,767

ico2(Ki7-iA:ii CLEVELAND 19,767 19,767

(OeiXW. I S3W2/34 CLEVELAND 19,767 19,767

o:o2(XW-2(l6TERRY-H 19,767 19,767

(121)2111(1-1726 CLEVELAND 19,768 | 19,768

1)2021)1 1-172S CLEVELAND 19,768 19,768

•-(I2III2-KWAU.ES-H ' 19,768j 19,768

C
Expended
To Date

D

Complete

E
Budget

Project @
Completion

C/D

F
Actual
Budget

Varinace
E-B

G
Estimate Financial

To %
Complete Complete

E-C C/B)
195,960 1 100%| 195,960| 0| 0| 100%

0
197
176

0
2,420

0
0
0

9,522
30,096

0
4,738

69,124
34,559
10,416
31,071
16,215
27,341
19,791
27,429
65,817
14,830
10,662
23,393

2.II.VIHALLEN-H 1 9,767 1 1 9,767 1 21,537

02II20I4.II3ALLES-H * 1 9,767 | 19,767

n2ic(ii5-u:iGRAND 19,767 1 19,767

02021)16-142'; GRAND 19,767 19,767

o2(i2(ii7-::7CARVER-H 19,767 74,767

32,481
24,529
12,907

119,767

0%
100%
100%
100%
100%
100%

L 100%
0%

100%
100%

0%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

o2o2(iix-i4.M GRAND 19,767 19,767 1 16,261 100%

o:o2i)iv-ALLEY54 19,767 24,787 28,673

H2i>:ic»-i4.vi GRAND 19,767 19,767 14,870
100%
100%

iii2ii2(i2i-i4ijMADtsoN 19,767 19,767 13,422 100%
(i:o2o2MM.; DELMA.N 19,767 19,767 26,154

; 1)20202.'- IA24 DELMAR : 19,767 19,767

020:02 J-ALLEY.'? : 19,767 23,767
21,479
18,951

ii:«3C5-if..-f. DELMAR 19, 767 1 19,767) 25,698
0202026-1415 MADISON ! 19,767, 19,767

1120:027- iMi DELMAR 19,7691 19,769

12,681
20,507

o2o2D2i(-ALLEY 57 19,769 19,769) 19,144

iai:(>2v-i(xiHARRisoN-H 19,769 61,789

lacwo. ALLEY «. 19,769 27,769

02020M -ALLEY TO 19,771 33,771

0202032-ALLEY «> 19,771 19,771

;i)2i):o.i3.ALLEY2 ! 19,771 41,951

(I2020.'4-OLT 19,771 0

(i2(i2(u;-oLT 19,771 0
.».2'.>*-oLT 19,771 0

(I2II2W7-OLT 19,771 0

ICICO.'S-UIVMADISON 19,771 19,771

66,300
26,211
30,623
23,970
64,541

0
0
0
0

24,406

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

0
197
176

0
2,420

0
0
0

9,522
30,096

0
4,738

69,124
34,559

0
(723]
(151]
(574]

(2,3 10]
(9,785]
(3,982]

0

0 0%
0 21%
0 54%
0 0%
0 51%
0 0%
0 0%
0 0%

(4,828) 0 66%
241 0 101%

0 0 0%
1,652 0| 154%

(5,642) 0 1 92%
14,793

10,4161 (9,351]
31,071
16,215

0 175%
0 1 53%

11,304 Ol 157%
(3,552) 0 82%

27,341 7,574 0| 138%
19,791 24 Oi 100%
27,429 7,662 0| 139%
65,817
14,830

46,050 1 0 333%
(4,938) 0| 75%!

10,662 (9,106) 0| 54%!
23,393
21,537
32,481

[ 24,529
12,907

119,767
16,261

3,625
1,770

12,714

0| 118%!
0 109%
0| 164%i

4,762 0 124%
(6,860) 0] 65%
45,000 Oi 160%
(3,506) 0 1 82%

28,673 3,886 0| 116%
14,870
13,422

(4,897) 0 1 75%
(6,345) 0 1 68%

26, 154 1 6,387 1 0| 132%
21,479
18,951
25,698
12,681
20,507
19,144
66,300
26,21 1
30,623

100%| 23,970
100%

0%
0%
0%
0%

100%

64,541
0
0
0
0

24,406

1,712 0 109%
(4,816) 0 80%
5,931 0| 130%i

(7,086) 0 64%
738 0 1 04%

(625) 0 1 97%
4,511 Ol 107%
(1.558L 0 94%!
(3,148) 0| 91%
4,199

22,590
0
0
0
0

4,635

0| 121%
Oi 154%
0] 0%
0 0%
0 0%
0 0%
0 123%

TOTAL 1,036,936 1,140,892 1,258,869 100% 1,258,869 117,977 0 110%
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WBS CODE

FEE

BALANCE FORWARD

II2I12II3V-OLT

(ttlCIUtl-OUT

(I202IHI-OLT

02II20J2- 1423 MADISON

(I2D2IUMWTOJ EDISON

02021144-OUT

02D2IU5-OLT

<I2<I2IUA-OLT

I)2I)2(«7.OLT

II2II2IUX-OLT

(I2U2<W-OLT

<I202I)5<I-OLT

02(1205 1-OIT

II202(152.01T

(120205 .1-OLT

1)202(15.1-14 1! GRAND

M2(I2(I55-U:<IC2 GRAND

A
Original
Budget

B
Revised
Budget

C
Expended
To Date

E F
D Budget Actu
% Project @ Budc

Complete Completion Varin
C/D E-E

0| 0| 0| 0%| 0

1,036,9361 1,140,892
19,771
19,771
19,771
19,771
19,771
19,771
19,771
19,771
19,771
19,771
19,771
19,771
19,771
19,771
19,771
19,771
19,771

0202056-1411 MADISON 19,771

(I202057-OIT 19,771

(i2ci2(i5x-t-uK, STATE 19,771
IBII2II5'J.OUT 19,771

(I2020ISO-OIT 19,771

' 'M-OLT 19,771

K-\KVV, CLEVELAND 19,770

02U20A.1.01T ~ 19,770

(I2020M-I65SDEI_M.\R

0
0
o

19,771
19,771

0

1,258,869
0
0
0

8,779
25,139

0
0| 0
0| 0
0 0
0| 0

100%j_ 1,258,869 11
0% 0
0% 0 1
0% 0

100%| 8,779 (1
100% 25,139

0% 0
0% 0
0% 0
0% OJ
0% 0 1

0 OJ 0% 0
0| 0] 0% 0|
0 0 0%i 0
0| 0_[ 0% 0|
0| 0| 0% 0

19,7711 20,903! 100% 20,903
19,771 14,013
19,771 17,760

G
al Estimate Financial
jet To %
ace Complete Complete
3 E-C C/B)

0 0 0%

7,977) 0| 110%
0 0| 0%
0 0 1 0%
0 0 0%

0,992] 0 44%
5,368 0 127%

0 0) 0%
0 0 0%
0 0 1 0%
0 0 1 0% |
0 0 1 0%
0 0 1 0%
0| 0| 0%
0 0 1 0%
0 0 1 0% I
0 0) 0%

1,132 Ol 106%
100% 14,013| (5,758) 0| 71%
100% 17,760 (2,011) 0: 90%

0| 0! 0% 0| 0 1 0 1 0%
19,771 41,487| 100% 41,487 21,716 Ol 210%

0) Ol 0% 0|
oi 0| 0% o
0| 0! 0%| 0|

19,770 21,271
0 0

100% 21,271
0% 0

0 1 0 i 0% !
0 1 0 1 0%
0 1 0 ; 0%

1,501 0| 108%
0 0 ; 0%

19,770| 19,7701 24,312 100% 24,312 4,542 0 123%
o2u:i*5-oL-r 19,770

1 20206A-OIT 1 9,770

0202067-Ol.T 19,770

ICICOAX-OLT 19,770

(l2M:iW-MAPPING/PRECHARACTIZ 1 9,770

jii:n:i)7i)-oLT 19,770
ilOttlxxy-FLOWER/SHRL'B REPLACE I 38,930

H2I14IXXI-EST CONCRETE REPLACEMT ' 22,246

(OI?0(«)-DL'ST CONTROL 0

V'»iix«v-TRANSPORT jt DISPOSAL 286,004

•nlOKXM-TRANSPROT-HAZARDOUS ' 0

iimiHXXtANALYTICAL 13,275

UIIIUII.XRF/ANALYTICAL 0

IIMIII-PERDIEMS 172,580

2::2222. INVENTORY 4,356

0 0 0% 0 i
0| 0| 0% 0]
Ol Oj 0%! 0
0

79,082
0 0% 0 1

0 1 0 : 0%
0 0 1 0% !
0 : 0 1 0%
o o ; o%

69,588 100% 69,588 (9,494) 0 88%;
0 0| 0%| 0

2,277 1,777 100% 1,777
0 0 : 0% I

(500) 0 78% !
30,287 29.287J 100% 29,287 (1,000) 0 97%:

125,000
99,418

120,675 100% 120,675 (4,325) 0 97%
96,646 100%! 96,646 i (2,772) 0 97%:

79,311 85,445) 100% 85,445; 6,134 0' 108%
10,010J_ 9,010 100% 9,0101 (1,000)1 0 90%
45,000| 43,615 100% 43,615 1 (1,385) 0 97%;

172,580
10,974

157,389 100% 157,389 (15,191) 0: 91%)
9,974 1 100% 9,974 (1,000) d 91%

OTJW-FIELD PL-RCH INVENTORY j 41,933| 27,486 30,015! 100% 30,0151
44-U444.FL-ELOILJCGAS j 17,648

fCCMILL 0

22,648
0

'"ixxim-stoBiuz-vnoN/sETUP 0| 24,000
77IXXI2I1-STAB1L1ZAT1ON 0

0
: 0

0

TOTAL 2,266,571

102,234
0
0
0

23,166 100% 23,166!
0 0% 0 1

26,171 100% 26,171

2,529; 0 109%
518 0 102%

0 0 i 0%
2,171 0! 109%

91, 786 i 100% 91,786 (10,448) Oi 90%
0 ] 0% 0 1
0 0% 0
0 ! 0% I 0

0 0 1 0%
0 0 0%
0 0 0%

2,129,365 2,227,077 100% 2,227,077 97,712 0 105%
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WBS CODE

FEE

BALANCE FORWARD

AHMINSTMTtON

KXIIIIDI-BOND

W(«X«I2-[NSURANCE

WIKKPNVADMINSTRATION & SUPPORT

WHOO-HEALTH & SAFETY

WHKI.il)- WEATHER

WOUkMt-LmOATlON

1

J

}

!

TOTAL

A B
Original Revised
Budget Budget

0| 0

2,266,571 2,129,365
0| 0
0! 0
qj o

385,739 1 594,438
251,917 150,654
104,320 114,320

0| 19,770
Oj 0
0| 0
0 0
0| 0
o; o
0| 0
0; 0

0| 0
0! 0
Ol 0
0| . 0
Ol 0
0; 0
Ol 0
Ol 0
o; o
0 0
0] 0
Ol 0
0| 0
0 0
0| 0
0 0
0 0
Ol 0
0; 0
Oi 0
0, 0
Ol 0
Ol 0
0| 0
0 0
0 0
0| 0
0| 0
0| 0
0 0
0| 0
0| 0
0| 0
0 0
0 0

3,008,547 3,008,547

c
Expended
To Date

o
2,227,077

0
0
0

593,893
141,112
143,218
16,881

0
0
0
0
o
o
0
0
0
0
0
0
0
0
0
o
o
0
o
o
0
o
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

3,122,181

D
%

Complete

0%

100%
0%
0%
0%

100%
100%
100%
100%

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

I 0%
100%

E
Budget

Project @
Completion

C/D

o
2,227,077

0
0
0

593,893
141,112
143,218
16,881

0
0
0
0
0
0
0

o
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

o
0
0
0
0
0
0
0
0
0
0
0
0
0
0

3,122,181

F
Actual
Budget

Varinace
E-B

o
97,712

0
0
0

(545;
(9,542]
28,898
(2,889]

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

L °0
0
0

o
0
0
0
0
0
0
0
0
0
0
0
0
0
0

113,634

G
Estimate

To
Complete

E-C
o
0
0
0
0
0
0
0
0
0
0
0
0
o
0
0
0
0
0
0
0

o
0
0
0
o
0
o
o
0
0
0
0
0
0
0
o
0
0
0
o
0

o
0
0
0
0
0
0
0
0
0

Financial
%

Complete
C/B)

0%|

105%
0%
0%
0%

100%
94%

125%
85%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

104%


